SPFM — Scope: what was agreed, and what is additional

Mapping the 24 tickets in *SPFM Developer Backlog — Source of Truth* (15 Oct 2026) against the scope accepted on Fiverr in October 2026.

In one line: the agreed scope bought a project workspace with SPFM calculations and a database *prepared* for QuickBooks. The backlog requires a QuickBooks-connected revenue-recognition and receivables system. The foundation carries over; the product built on it is substantially larger.

---

1. What the accepted offer included

Quoted verbatim from the agreed custom offer:

> - Repository review and confirming the starting state
> - Microsoft sign in on the frontend (MSAL), connected to your API
> - Lean project data model, database tables and project API
> - Home screen with search, plus the main project screen with validation
> - SPFM calculations in code, with automated tests
> - Create, save, reopen, edit and recalculate projects
> - Deployed to your internal hosting, with README and setup documents
> - Validation against 2 or 3 real Shield projects and their known results
> - Named test cases with expected results handed over
> - Change history showing who edited what, and when
> - **Data model shaped to match QuickBooks, ready for Phase 2**
> - Second full testing pass and a rollback plan
> - 2 months of priority support
>
> **Not included: user roles, exports, error monitoring and the QuickBooks import (quoted separately).**

Two clauses govern everything below:

- **"Data model shaped to match QuickBooks, ready for Phase 2"** — the database was to be *prepared* for QuickBooks. That was delivered.
- **"the QuickBooks import (quoted separately)"** — the QuickBooks connection itself was explicitly outside the price.

---

2. Ticket-by-ticket mapping

Included in the agreed scope — no additional cost

#	TICKET	COVERED BY
2	SPFM domain model and database migrations	"Lean project data model, database tables"
3	Financial calculation service with explicit formulas	"SPFM calculations in code, with automated tests"
7	Projects list rebuilt around financial attention states	"Home screen with search"
8	Project financial summary header	"Main project screen"
10	Persistence, reopen/edit, status lifecycle	"Create, save, reopen, edit and recalculate"
23	Real-project end-to-end validation	"Validation against 2 or 3 real Shield projects"
24	Deploy the usable internal Alpha	"Deployed to your internal hosting"

7 tickets.

Partly covered

#	TICKET	POSITION
1	Freeze the current direction, preserve the shell	New work, but small. Absorbed at no charge as part of realignment
18	Explicit overrides and correction audit trail	"Change history" was included; a structured override workflow with reasons, prior values and traceable corrections is beyond it

2 tickets.

Additional — outside the agreed scope

#	TICKET	WHY IT IS ADDITIONAL
4	QuickBooks OAuth connection	"QuickBooks import — quoted separately"
5	Synchronise customers, estimates, invoices, payments	Same
6	Create and link projects from QuickBooks records	Depends entirely on 4–5
9	Show linked QuickBooks activity on the project page	Requires synchronised QuickBooks data
11	Shipment entry and full-shipment workflow	Shipments were not part of the agreed data model or workflow
12	Deferred versus recognised revenue engine	A revenue-recognition engine was not in the agreed calculations

#	TICKET	WHY IT IS ADDITIONAL
13	Partial-shipment allocation workflow	New workflow with its own validation and persistence
14	Recognition period / effective-date handling	Accounting-period logic was not in scope
15	Work Queue framework as the home screen	A new primary workspace, replacing the agreed home screen
16	Unmatched / ambiguous QuickBooks record resolution	Requires QuickBooks sync; new resolution workflow
17	Accounts receivable and collections workflow	A/R depends on QuickBooks invoices and payments
19	Accounting period / Financial Review workspace	A further new workspace
20	Accountant-ready period reporting / export	"Exports" explicitly excluded
21	Historical project migration and linking	Requires QuickBooks sync; new workflow
22	Project close and 7-day auto-archive	New lifecycle automation

15 tickets.

3. Summary

	TICKETS
Included in the agreed scope	**7**
Partly covered / absorbed	**2**
Additional	**15**

The additional 15 contain the technically heaviest work in the backlog: the QuickBooks integration, the revenue-recognition engine and partial-shipment allocation.

4. Why QuickBooks is the dividing line

The design document states:

> *"'QuickBooks import comes in Phase 2' is not aligned with the product design. QuickBooks synchronization is foundational to SPFM and belongs at the beginning of the usable product path."*

This is correct as product direction, and the build should follow it. It is also precisely the item the accepted offer placed outside the price.

It is not a single feature. **Every ticket from 6 onward depends on synchronised QuickBooks data.** Without it there are no invoices, no payments, no receivables, no deferred revenue, and nothing for the Work Queue to present. The item deferred as a later phase is, under the new requirements, the floor of the product.

---

5. What is already built and carries over

Delivered under the agreed scope and reusable without change:

- Microsoft Entra sign-in, end to end
- PostgreSQL database with migrations, users, customers and projects
- Project create / list / search / open / edit / save, with reopen and persistence
- Append-only history with who, what, old value, new value and when
- Optimistic concurrency, so two people cannot silently overwrite each other
- REST API with default-deny authorisation and structured error responses
- 120 automated tests: unit, database integration, API over HTTP, and end-to-end
- CI pipeline, deployment configuration, rollback plan and handover documentation

The design document's own assessment: authentication and the account shell **KEEP**; projects list, search and status shell **KEEP / REWORK**; project identity fields **KEEP / REWORK**.

What is removed from the core, as the client directs: manual doors/hardware entry, labour, subcontractor and overhead costs, and the gross-margin dashboard.

---

6. Proposed way forward

1. **Begin Tickets 1–3 immediately at no additional cost.** Realignment, the SPFM domain model and the shared calculation service. These sit inside the agreed scope and are prerequisites for everything else.
2. **Provide a separate estimate for Tickets 4–6 and 11–22**, the QuickBooks foundation and the financial workflows built on it.
3. **Agree the commercial position before Ticket 4**, which is where the work leaves the agreed scope.

This keeps delivery moving while the additional scope is settled, and avoids the question surfacing late in the build.

Prepared 16 October 2026. Reference: `docs/client-source-of-truth/` *for both client documents, and the superseded* `SPFM_Requirements.pdf` *that scoped the original offer.*